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Barnard ER BRF 0241 (39) – Schedule Narrative – Revision 3 
 
Project Overview: 
The Barnard ER BRF 0241 (39) Project involves the replacement of Bridge 25 with related approach 
and channel work.  The project location is in the Town of Barnard, VT on Vermont Route 12, beginning 
at Mile Post 7.0195 and ending at Mile Post 7.0535.  The new structure will be approximately 88 feet in 
length with 97 feet of roadway work. 
 
The intent of the Project is to have the bridge closure period (BCP) be as short a duration as possible.  
The allowable BCP is 28 consecutive calendar days.   During the BCP, work will be allowed on the 
bridge 24 hours per day, 7 days per week, including holiday periods.   
 
The Contract Completion Date is August 29, 2014.  The BCP shall begin on or after June 20, 2014. 
 
Monthly Updates: 
Work performed during the previous Monthly Period is limited to Pre-Construction activities and is as 
follows: 
 
 Approval of Site Specific TTC Plan – 3/10/14 
 Approval of Pile Information – 3/10/14 
 Approval of CPM Schedule Update: March – 3/12/14 
 Approval of HPC Rapid Set Mix Design – 3/12/14 
 Submission of CPM Schedule Update: April – 4/7/14  
 
Schedule: 
The Miller Construction, Inc. approach in preparing the Preliminary Project Baseline Schedule is to 
sequence activities as logically and efficiently as possible.  All activities comprise of basic bridge 
building concepts with finish-start relationships.  
 
 Pre-Construction: 

Pre-Construction activities include the submission and subsequent approval of all required 
submittals.  There are (12) twelve required submittals for the project and status of each is as 
follows: 
  

CPM Schedule Software Request – Approved 
 Bearing Device Assembly – Approved 
 Rail Box Beam – Approved 
 CPM Schedule – Approved 
 Precast Structure Design – Approved 
 EPSC Plan – Approved 

Reinforcing Steel – Approved 
Traffic Control Plan – Approved 
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 HPC Rapid Set Mix – Approved 
 Piling Information / WEAP – Approved 
 Lighting Plan – In Review 
 Precast Structure Erection Plan – Pending Submission 
 
Pre-Construction activities also include the procurement of material.  The status of material with 
significant lead time is as follows: 
 
 Bearing Device Assembly – Stockpiled at Miller Construction, Inc. 
 Piling – Rolled and Stockpiled at R.W. Conklin Steel 
 Bridge & Approach Rail – Ordered and will be stockpiled at F.R. Lafayette 
 Level II Reinforcing Steel – Stockpiled at Dimension Fabricators, Inc.  

Precast Concrete – Stockpiled at J.P. Carrara & Sons, Inc. 
  
A potential conflict that exists is the cost of stockpiling material.  Due to the short duration of the 
project, material must be on hand well before the start of construction.  Because stockpile 
payments are not allowed for items with Contract bid amount less than $25,000, several items 
(Piling, Bearing Device Assembly, Reinforcing Steel, and certain Rail Items) must be paid for up 
front by Miller Construction Inc. with no payment for said items being received until the months 
of July and August.  Additionally, no Raw Material Stockpile Payment or exception to the 75% 
Cap on Stockpiled Materials has been authorized for the project. 
 
Pre-Construction activities also include the submission and subsequent approval of all proposed 
subcontracts.  Currently, all anticipated subcontracts for the project have been submitted and 
approved. 
 
Pre-Closure: 
Pre-Closure activities include the Resident Engineer’s trailer setup, building inspection of the 
property located at 8354 VT Rt. 107/12, detour signage installation, and equipment mobilization.   
 
 Resident Engineer’s Trailer Setup:  

An agreement has been made with a landowner to stage the Engineer’s trailer on an 
adjacent property.  Use of this site has been approved by VTrans Natural and Cultural 
Resources.  
 
Building Inspection:  
Continental Placer, Inc. will perform a building inspection of the property located at 8354 
VT Rt. 12/107 prior to any construction activity. 
 
Detour Signage Installation:  
Detour signage shall be installed and covered during the first week in June.  Covers shall 
remain in place until Route 12 is closed and the detour is opened. 
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Equipment Mobilization: 
Other projects and commitments have been scheduled so that maintenance and 
mobilization of equipment can occur during the second week in June. 

 
One potential conflict that exists is that the Engineer’s trailer location is within a special flood 
hazard area.  The project is late in the season and it is expected that there is minimum potential 
for flooding in the area.  Should this location be uninhabitable, an alternate area in either an 
adjacent structure or within the paved approach area shall be utilized. 
 
Closure:      
Closure activities include the removal of the existing temporary bridge and subsequent 
construction of the new structure.  All work up to, and including the membrane, base course of 
pavement on the approaches, and line striping targets is required to open the bridge to two-way 
traffic. 
 
One potential conflict that exists is the piling operation.  It is assumed that piles can be driven 
unobstructed to the required minimum tolerance, depth, and resistance.  Piling falls on the 
critical path, so any unforeseen issues and/or inefficiencies will be detrimental to schedule and to 
the project. 
 
A second potential conflict that exists is weather.  As with any project, it is possible to 
experience conditions to include, but not limited to, extreme heat, rain, flood, and wind.  The 
contract states that that the BCP is absolutely fixed and will not be changed for any Act of God, 
omission, improper action, direction of the Engineer, or any other reason unless done so by the 
Secretary and only under extreme conditions as determined by the Secretary.  Every effort shall 
be made to work though extreme conditions in a safe and productive manner.  
 
Post-Closure:    
Post-Closure activities include the removal of the detour signage and traffic control devices, 
demobilization, and subsequent removal of the Engineer’s Trailer. 
 
All contract items may not be complete at the time of releasing traffic onto Route 12.  Such 
remaining items include, but are not limited to, final pavement, line striping, and site 
reclamation.  If required, such work shall be performed with full time, certified flaggers and the 
schedule adjusted accordingly. 

 
Resources:  
It is assumed that two crews will be working extended hours over a seven-day workweek during the 
BCP.  At this time, no night work is anticipated, but it shall be implemented should it be deemed 
necessary. 
Crew fatigue is a major concern for the project.  Safety and productivity will need to be  
monitored on a continuous basis and crew adjustments made accordingly.    
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Duration Justification: 
Channel Excavation and Stone Fill activities exceed the 12 Hr. task limit during the BCP.  None of these 
activities with the exception of work at Abutment 1 within the bridge limit fall on the Critical Path.  All 
efforts shall be made to expedite the Stone Fill activity at Abutment 1. 
 
Removing Rail & Deck and Hauling of the Temporary Bridge both exceed the 12 Hr. task limit during 
the BCP.  The hauling operation is independent of all other activities after the removal of the Temporary 
Bridge but falls on the Critical Path because it takes resources away from the project.  Should it 
negatively affect the schedule, bridge components shall be stored and then hauled after the BCP has 
ended. 
 
Forming of the Backwalls exceeds the 12 Hr. task limit during the BCP.  Formwork around the NEXT 
Beam stems account for the long duration.  All efforts shall be made to prefabricate forms in order to 
expedite the activity. 
   
Critical Path: 
The Critical Path task bars are colored red, and Critical Path items highlighted yellow.   
 
Milestone Dates are as follows: 
10/11/13 Bid Date 
11/06/13 Date of Contract 
11/12/13 Notice to Proceed 
02/19/14 Pre-Construction Meeting 
06/20/14 Begin BCP 
07/09/14 Superstructure Set   
07/18/14 End BCP 
08/28/14 Project Completion 
 
BCP duration is 28 consecutive calendar days.  
 



ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

1 Bid Date 0 days Fri 10/11/13 Fri 10/11/13
2 Date of Contract 0 days Wed 11/6/13 Wed 11/6/13
3 Notice to Proceed 0 days Tue 11/12/13 Tue 11/12/13
5 CPM Schedule Software 

Request
4 days Tue 11/12/13 Fri 11/15/13

6 Submit for Approval 1 day Tue 11/12/13 Tue 11/12/13
7 Review Period 3 days Wed 11/13/13 Fri 11/15/13 6
8 Return Approval 1 day Fri 11/15/13 Fri 11/15/13 7
9 Bearing Device Assembly 

Shop Drawings
2 days Mon 12/2/13 Tue 12/3/13

10 Submit for Approval 1 day Mon 12/2/13 Mon 12/2/13
11 Review Period 1 day Tue 12/3/13 Tue 12/3/13 10
12 Return Approval 1 day Tue 12/3/13 Tue 12/3/13 11
13 Bridge and Approach Rail 

Shop Drawings
45.15 days Fri 12/6/13 Thu 1/23/14

14 Submit for Approval 1 day Fri 12/6/13 Fri 12/6/13
15 Review Period 16.35 days Fri 12/6/13 Mon 12/23/13 14
16 Return Revise & 

Re-Submit
1 day Mon 12/23/13 Mon 12/23/13 15

17 Submit Rev 1 for 
Approval

10.45 days Mon 12/23/13 Thu 1/2/14 16

18 Review Period 18.35 days Thu 1/2/14 Tue 1/21/14 17
19 Return Revise & 

Re-Submit
1 day Tue 1/21/14 Tue 1/21/14 18

20 Submit Rev 2 for 
Approval

3 days Tue 1/21/14 Thu 1/23/14 19

21 Review Period 1 day Thu 1/23/14 Thu 1/23/14 20
22 Return Approval 1 day Thu 1/23/14 Thu 1/23/14 21
70 HPC Rapid Set Mix Design 83.85 days Thu 12/12/13 Wed 3/12/14

71 Trial Batch / Testing 83.85 days Thu 12/12/13 Wed 3/12/14

72 Mix Design Approval 1 day Wed 3/12/14 Wed 3/12/14 71

23 CPM Schedule Submittal 194.05 days Fri 12/20/13 Fri 7/18/14
24 Submit for Approval 1 day Fri 12/20/13 Fri 12/20/13
25 Review Period 45.15 days Fri 12/20/13 Thu 2/6/14 24
26 Return Revise & 

Re-Submit
1 day Thu 2/6/14 Thu 2/6/14 25

27 Submit Rev 1 for 
Approval

1 day Fri 2/7/14 Fri 2/7/14 26

28 Review Period 5 days Mon 2/10/14 Fri 2/14/14 27
29 Return Approval 1 day Fri 2/14/14 Fri 2/14/14 28
30 Submit Rev 2 for 

Approval - March
1 day Fri 3/7/14 Fri 3/7/14

31 Review Period 4.45 days Sat 3/8/14 Wed 3/12/14 30
32 Return Approval 1 day Wed 3/12/14 Wed 3/12/14 31
33 Submit Rev 3 for 

Approval - April
1 day Mon 4/7/14 Mon 4/7/14

34 Review Period 10 days Tue 4/8/14 Fri 4/18/14 33
35 Return Approval 0 days Fri 4/18/14 Fri 4/18/14 34
36 Submit Rev 4 for 

Approval - May
1 day Wed 5/7/14 Wed 5/7/14

37 Review Period 10 days Thu 5/8/14 Mon 5/19/14 36
38 Return Approval 0 days Mon 5/19/14 Mon 5/19/14 37
39 Submit Rev 5 for 

Approval - June
1 day Mon 6/9/14 Mon 6/9/14

40 Review Period 10 days Tue 6/10/14 Fri 6/20/14 39
41 Return Approval 0 days Fri 6/20/14 Fri 6/20/14 40
42 Submit Rev 6 for 

Approval - July
1 day Mon 7/7/14 Mon 7/7/14

43 Review Period 10 days Tue 7/8/14 Fri 7/18/14 42
44 Return Approval 0 days Fri 7/18/14 Fri 7/18/14 43
45 Precast Detail and Design 

Submittal
46.15 days Fri 12/20/13 Fri 2/7/14

46 Submit for Approval 1 day Fri 12/20/13 Fri 12/20/13
47 Review Period 25.8 days Fri 12/20/13 Thu 1/16/14 46
48 Return Revise & 

Re-Submit
1 day Thu 1/16/14 Thu 1/16/14 47

49 Submit Rev 1 for 
Approval

10.9 days Thu 1/16/14 Mon 1/27/14 48

50 Review Period 11.45 days Mon 1/27/14 Fri 2/7/14 49
51 Return Approval 1 day Fri 2/7/14 Fri 2/7/14 50
52 EPSC Plan Submittal 10.9 days Thu 12/26/13 Mon 1/6/14
53 Submit for Approval 1 day Thu 12/26/13 Thu 12/26/13
54 Review Period 10.9 days Thu 12/26/13 Mon 1/6/14 53
55 Return Approved 1 day Mon 1/6/14 Mon 1/6/14 54

10/11
11/6

11/12

4/18

5/19

6/20

7/18

W T F S S M T W T F S S M T W T F S S M T W T F
3 Oct 20, '13 Nov 24, '13 Dec 29, '13 Feb 2, '14 Mar 9, '14 Apr 13, '14 May 18, '14 Jun 22, '14 Jul 27, '14 Aug 31, '14

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Critical

Critical Split

Progress

Page 1

Project: Barnard ER BRF 0241 (39
Date: Mon 4/7/14



ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

56 Reinforcing Steel 
Submittal

35.25 days Tue 12/31/13 Thu 2/6/14

57 Submit for Approval 1 day Tue 12/31/13 Tue 12/31/13
58 Review Period 20.35 days Tue 12/31/13 Tue 1/21/14 57
59 Return Revise & 

Re-Submit
1 day Tue 1/21/14 Tue 1/21/14 58

60 Submit Rev 1 for 
Approval

10.35 days Tue 1/21/14 Fri 1/31/14 59

61 Review Period 6.45 days Fri 1/31/14 Thu 2/6/14 60
62 Return Approval 1 day Thu 2/6/14 Thu 2/6/14 61
63 Traffic Control Submittal 35.7 days Fri 1/31/14 Mon 3/10/14
64 Submit for Approval 1 day Fri 1/31/14 Fri 1/31/14
65 Review Period 13.9 days Fri 1/31/14 Fri 2/14/14 64
66 Return Revise & 

Re-Submit
1 day Fri 2/14/14 Fri 2/14/14 65

67 Submit Rev 1 for 
Approval

1 day Tue 2/25/14 Tue 2/25/14 66

68 Review Period 11.9 days Wed 2/26/14 Mon 3/10/14 67
69 Return Approval 1 day Mon 3/10/14 Mon 3/10/14 68
4 Pre-Contruction Meeting 1 day Wed 2/19/14 Wed 2/19/14

73 Piling Information 
Submittal

13.9 days Mon 2/24/14 Mon 3/10/14

74 Submit for Approval 1 day Mon 2/24/14 Mon 2/24/14
75 Review Period 12.9 days Tue 2/25/14 Mon 3/10/14 74
76 Return Approval 1 day Mon 3/10/14 Mon 3/10/14 75
77 Lighting Plan Submittal 41 days Thu 3/6/14 Sat 4/19/14
78 Submit for Approval 1 day Thu 3/6/14 Thu 3/6/14
79 Review Period 40 days Fri 3/7/14 Sat 4/19/14 78
80 Return Approval 0 days Sat 4/19/14 Sat 4/19/14 79
81 Precast Erection Plan 

Submittal
22 days Wed 4/16/14 Fri 5/9/14

82 Submit for Approval 1 day Wed 4/16/14 Wed 4/16/14
83 Review Period 21 days Thu 4/17/14 Fri 5/9/14 82
84 Return Approval 0 days Fri 5/9/14 Fri 5/9/14 83

158 Field Office, Engineers 81.9 days Mon 6/2/14 Fri 8/29/14
159 Set up Engineer's Trailer 1 day Mon 6/2/14 Mon 6/2/14

160 Breakdown and 
Removal of Engineer's 
Trailer

21 days Wed 8/6/14 Fri 8/29/14 164

161 Mobilization 10.45 days Mon 6/2/14 Thu 6/12/14
162 Building Inspection - 

8354 VT Rte. 107/12
1 day Mon 6/2/14 Mon 6/2/14

163 Mobilize Equipment and
Job Trailer

3 days Tue 6/10/14 Thu 6/12/14

167 4 Inch Yellow Line - Detour 4 hrs Mon 6/2/14 Mon 6/2/14

196 Traffic Control, 
All-Inclusive

43.9 days Mon 6/2/14 Sat 7/19/14

197 Set up Detour Signage 4 days Mon 6/2/14 Thu 6/5/14
199 Close VT12/Open 

Detour
1 hr Fri 6/20/14 Fri 6/20/14 197,159,163,167

198 Bridge Closed 0 days Fri 6/20/14 Fri 6/20/14 199
200 Open VT12/Close 

Detour
1 hr Fri 7/18/14 Fri 7/18/14 165

201 Bridge Open 0 days Fri 7/18/14 Fri 7/18/14 200
202 Remove Detour Signage 1 day Fri 7/18/14 Sat 7/19/14 200

85 Clearing and Grubbing, 
Including Individual Trees 
and Stumps

8 hrs Fri 6/20/14 Fri 6/20/14 199

169 EPSC Plan 15 hrs Fri 6/20/14 Sat 6/21/14 199
191 Removal of Temporary 

Bridge and Approaches
5.5 days Fri 6/20/14 Thu 6/26/14

192 Remove Rail & Deck 20 hrs Fri 6/20/14 Sun 6/22/14 199
193 Delaunch Temp. Bridge 10 hrs Sun 6/22/14 Mon 6/23/14 192

194 Dismantle Temp. Bridge 10 hrs Mon 6/23/14 Tue 6/24/14 193

195 Haul Temp. Bridge 15 hrs Tue 6/24/14 Thu 6/26/14 194
123 Partial Removal of 

Structure
3.5 days Mon 6/23/14 Fri 6/27/14

124 Demo Existing 
Abutment 2

10 hrs Mon 6/23/14 Tue 6/24/14 193

125 Haul Existing Abutment 
2 Rubble

10 hrs Tue 6/24/14 Wed 6/25/14 124

126 Demo Existing 
Abutment 1

5 hrs Thu 6/26/14 Thu 6/26/14 195
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

127 Haul Existing Abutment 
1 Rubble

5 hrs Thu 6/26/14 Fri 6/27/14 126

88 Unclassified Channel 
Excavation

10 days Tue 6/24/14 Sat 7/5/14

89 Abutment 2 within 
Bridge Limits

25 hrs Tue 6/24/14 Fri 6/27/14 124

90 Abutment 1 within 
Bridge Limits

25 hrs Fri 6/27/14 Mon 6/30/14 127

91 Abutment 2 Outside 
Bridge Limits

25 hrs Mon 6/30/14 Wed 7/2/14 181,150

92 Abutment 1 Outside 
Bridge Limits

25 hrs Wed 7/2/14 Sat 7/5/14 151

93 Trench Excavation of Earth 2 hrs Tue 6/24/14 Tue 6/24/14 95SS

94 Structure Excavation 2.8 days Tue 6/24/14 Fri 6/27/14
95 Abutment 2 8 hrs Tue 6/24/14 Wed 6/25/14 124
96 Abutment 1 8 hrs Thu 6/26/14 Fri 6/27/14 126

149 Stone Fill, Type IV 10 days Fri 6/27/14 Tue 7/8/14
150 Abutment 2 to Elev. 

870.00 within Bridge 
Limits

25 hrs Fri 6/27/14 Mon 6/30/14 89

151 Abutment 1 to Elev. 
875.00 within Bridge 
Limits

25 hrs Mon 6/30/14 Wed 7/2/14 90

152 Abutment 2 Outside 
Bridge Limits

25 hrs Wed 7/2/14 Sat 7/5/14 91

153 Abutment 1 Outside 
Bridge Limits

25 hrs Sat 7/5/14 Tue 7/8/14 92

181 Pre-Excavation of Integral 
Abutment Piles, Earth

10 hrs Fri 6/27/14 Sat 6/28/14 89

87 Solid Rock Excavation 3 hrs Fri 6/27/14 Fri 6/27/14 95,96
182 Pre-Excavation of Integral 

Abutment Piles, Rock
10 hrs Mon 6/30/14 Tue 7/1/14 181,150

104 Steel Piling, HP 10 X 57 1 day Tue 7/1/14 Wed 7/2/14
105 Set Pile P1 2.5 hrs Tue 7/1/14 Tue 7/1/14 182
106 Set Pile P2 2.5 hrs Tue 7/1/14 Tue 7/1/14 105
107 Set Pile P3 2.5 hrs Tue 7/1/14 Tue 7/1/14 106
108 Set Pile P4 2.5 hrs Tue 7/1/14 Wed 7/2/14 107
133 Precast Concrete Structure

(Abutment 2)
2 days Wed 7/2/14 Fri 7/4/14

134 Prep for Abutment 2 8 hrs Wed 7/2/14 Wed 7/2/14 108
135 Set Abutment 2-1 6 hrs Thu 7/3/14 Thu 7/3/14 134
136 Set Abutment 2-2 6 hrs Thu 7/3/14 Fri 7/4/14 135
109 Steel Piling, HP 12 X 74 1.2 days Wed 7/2/14 Thu 7/3/14
110 Drive Pile P1 3 hrs Wed 7/2/14 Wed 7/2/14 151
111 Drive Pile P2 3 hrs Thu 7/3/14 Thu 7/3/14 110
112 Drive Pile P3 3 hrs Thu 7/3/14 Thu 7/3/14 111
113 Drive Pile P4 3 hrs Thu 7/3/14 Thu 7/3/14 112
114 Dynamic Pile Loading Test 10 hrs Wed 7/2/14 Thu 7/3/14 110SS

129 Precast Concrete Structure
(Abutment 1)

2 days Thu 7/3/14 Sat 7/5/14

130 Prep for Abutment 1 8 hrs Thu 7/3/14 Fri 7/4/14 113
131 Set Abutment 1-1 6 hrs Fri 7/4/14 Sat 7/5/14 130
132 Set Abutment 1-2 6 hrs Sat 7/5/14 Sat 7/5/14 131
171 High Performance 

Concrete, Rapid Set
10 days Fri 7/4/14 Tue 7/15/14

172 Place Pile Cavities - 
Abutment 2

2 hrs Fri 7/4/14 Fri 7/4/14 136

173 Place Pile Cavities - 
Abutment 1

2 hrs Sat 7/5/14 Sun 7/6/14 132

174 Form Backwalls 15 hrs Wed 7/9/14 Fri 7/11/14 189
175 Form Next Beam 

Closure Pours
20 hrs Wed 7/9/14 Fri 7/11/14 189

176 Place Backwalls 2 hrs Fri 7/11/14 Fri 7/11/14 174,116SS
178 Strip Backwalls 8 hrs Fri 7/11/14 Sat 7/12/14 176
177 Place Next Beam 

Closure Pours
2 hrs Fri 7/11/14 Fri 7/11/14 176,175,117SS

180 Strip Closure Pours 8 hrs Fri 7/11/14 Sat 7/12/14 177
179 Place Approach Slab 

Closure Pours
2 hrs Tue 7/15/14 Tue 7/15/14 148,118

97 Granular Backfill for 
Structures

2.7 days Fri 7/4/14 Mon 7/7/14

98 Abutment 2 10 hrs Fri 7/4/14 Sat 7/5/14 172
99 Abutment 1 10 hrs Sun 7/6/14 Mon 7/7/14 173
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

128 Bearing Device Assembly, 
Steel Reinforced 
Elastomeric Pad

5 hrs Sun 7/6/14 Mon 7/7/14 184SS

183 Prestressed Concrete Next 
D Beams

3 days Sun 7/6/14 Wed 7/9/14

184 Install Slider Beam 15 hrs Sun 7/6/14 Tue 7/8/14 173,172
185 Set Next - 2 3 hrs Tue 7/8/14 Tue 7/8/14 184,98,99,128
186 Set Next - 3 3 hrs Tue 7/8/14 Tue 7/8/14 185
187 Set Next - 4 3 hrs Tue 7/8/14 Wed 7/9/14 186
188 Remove Slider Beam 3 hrs Wed 7/9/14 Wed 7/9/14 187
189 Set Next - 1 3 hrs Wed 7/9/14 Wed 7/9/14 188
190 Superstructure Set 0 days Wed 7/9/14 Wed 7/9/14 189
168 Grubbing Material 20 hrs Tue 7/8/14 Thu 7/10/14 153
86 Common Excavation 10 hrs Wed 7/9/14 Thu 7/10/14 188

122 Bridge Railing, Galvanized 
3 Rail Box Beam

10 hrs Wed 7/9/14 Thu 7/10/14 189

154 Yielding Marker Posts 10 hrs Wed 7/9/14 Thu 7/10/14 122SS
155 Box Beam Guardrail 10 hrs Wed 7/9/14 Thu 7/10/14 154SS
156 Manufactured Terminal 

Section, Tangent
10 hrs Wed 7/9/14 Thu 7/10/14 155SS

157 Guardrail Approach 
Section, Galvanized 3 Rail 
Box Beam

10 hrs Wed 7/9/14 Thu 7/10/14 156SS

115 Reinforcing Steel, Level II 3.4 days Fri 7/11/14 Tue 7/15/14

116 Backwall Level II 
Reinforcement

10 hrs Fri 7/11/14 Sat 7/12/14 174

117 Next Beam Closure Pour
Level II Reinforcement

8 hrs Fri 7/11/14 Sat 7/12/14 175

118 Approach Slab Closure 
Pour Level II 
Reinforcement

4 hrs Mon 7/14/14 Tue 7/15/14 148

100 Subbase of Dense Graded 
Crushed Stone

4.1 days Sat 7/12/14 Wed 7/16/14

102 DGCS within Approach 
Slab Limit

10 hrs Sat 7/12/14 Sun 7/13/14 178

101 DGCS outside Approach 
Slab Limit

15 hrs Tue 7/15/14 Wed 7/16/14 179,86

137 Precast Concrete Structure
(Approach Slab 1)

0.6 days Sun 7/13/14 Mon 7/14/14

138 Prep for Approach Slab 
1

2 hrs Sun 7/13/14 Sun 7/13/14 102

139 Set Approach Slab 1-1 1 hr Sun 7/13/14 Sun 7/13/14 138
140 Set Approach Slab 1-2 1 hr Mon 7/14/14 Mon 7/14/14 139
141 Set Approach Slab 1-3 1 hr Mon 7/14/14 Mon 7/14/14 140
142 Set Approach Slab 1-4 1 hr Mon 7/14/14 Mon 7/14/14 141
143 Precast Concrete Structure

(Approach Slab 2)
1 day Sun 7/13/14 Mon 7/14/14

144 Prep for Approach Slab 
2

2 hrs Sun 7/13/14 Sun 7/13/14 102

145 Set Approach Slab 2-1 1 hr Mon 7/14/14 Mon 7/14/14 144,142
146 Set Approach Slab 2-2 1 hr Mon 7/14/14 Mon 7/14/14 145
147 Set Approach Slab 2-3 1 hr Mon 7/14/14 Mon 7/14/14 146
148 Set Approach Slab 2-4 1 hr Mon 7/14/14 Mon 7/14/14 147
120 Membrane Waterproofing,

Spray Applied
10 hrs Tue 7/15/14 Wed 7/16/14 179

203 Bituminous Concrete 
Pavement

10 hrs Wed 7/16/14 Thu 7/17/14 120,101

103 Aggregate Shoulders, In 
Place

3 hrs Thu 7/17/14 Fri 7/18/14 203

119 Bridge Expansion Joint, 
Asphaltic Plug

6 hrs Thu 7/17/14 Fri 7/18/14 203

165 4 Inch White Line 3 hrs Thu 7/17/14 Fri 7/18/14 203
166 4 Inch Yellow Line 3 hrs Thu 7/17/14 Fri 7/18/14 165SS
164 Demobilization 18 days Fri 7/18/14 Wed 8/6/14 200
170 Traffic Signs, Type A 4 hrs Fri 7/18/14 Fri 7/18/14 200
121 Joint Sealer, Hot Poured 4 hrs Fri 7/18/14 Fri 7/18/14 119
204 Project Completion 0 days Fri 8/29/14 Fri 8/29/14 160
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8/29
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